United States Environmental Protection Agency
Region V
POLLUTION REPORT

Region 5 Records Cftr.

"

Date:  Wednesday, September 19, 2007 2R0R13
From: Jon Gulch, On-Scene Coordinator

To: David Chung, U.S. EPA Linda Nachowicz, U.S. EPA
Jason El-Zein, U.S. EPA Mark Durno, U.S. EPA
Ruth Woodfork, U.S. EPA Tom Williams, U.S. EPA
Cheryl Allen, U.S. EPA Denise Gawlinski, U.S. EPA
Afif Marouf, U.S. EPA William Messenger, U.S. EPA
Virginia Narsete, EPA, ERB-CIC Mick Hans, U.S. EPA
Joe Walczak, MDEQ Don Bussey, EPA
Steve Ostrodka, U.S. EPA Tracy Johnson, U.S. EPA

Amy Keranen, MDEQ

Subject: Continuation of Removal Action
Florida Gas Plant Site
55996 Lake Linden Ave., Calumet Township, MI
Latitude: 47.22881
Longitude: -88.44119

POLREP No.: 3 Site #: B529

Reporting August 29 to September 19, .

Period: 2007 D.O. #: 0039 & 0040

Start Date: 8/1/2007 Response CERCLA
Authority:

Mgcb Date: 8/1/2007 Response Type:  Time-Critical

Co‘mpletlon NPL Status: Non NPL

Date:

CERCLIS ID #: MI0002055150 Incident Category: o

RCRIS ID #: Contract # 68-S5-03-01

Site Description
See POLREP 1 for a full Site Description.

Current Activities

On August 29, 2007, installation of sheetpiling continued along the M-26 side of the site
property, after removing and backfilling a path through the concrete pad found on the
southwest corner of the property. A total of 28 panels were installed to complete the barrier
wall on the west side of the property. The west barrier wall consists of a total of 99 total
panels.



From August 30, 2007 to September 14, 2007, a total of 147 vinyl sheetpile panels were
installed on the north side of the ditch along Franklin Street. Sheetpile panels were installed
at varying depths down to 15 feet below ground surface (bgs) using 16 foot panels, with the
exception of the side of a site building, where depths down to 17 feet bgs were achieved
using 18 foot panels. A total of 257 panels have been driven on-site.

On September 10, 2007, a drilling crew began installing 5 recovery wells and 6 monitoring
wells on-site.

On September 18-19, 2007, the sheetpile wall barrier along the Franklin Street was
corapleted. A total of 182 panels were installed along the Franklin Street ditch, and 14
panels were inverted north onto the site property.

On September 19, 2007, the sheetpile wall barrier was completed and the last monitoring and
recovery well were developed.

Planned Removal Actions

o Excavate the remaining 220 feet of ditch along Franklin Street adjacent to the
property on the south and restore ditch to ensure proper flow.

» Complete several rounds of shallow water monitoring from the monitoring wells to
observe potential movement of contamination.

Next Steps
» Continue excavation and restoration of the remaining 220 feet of ditch from second
gate entrance east along Franklin Street.

» Dispose of stockpiled non-hazardous waste materials.

Key Issues
None.

Estimated Costs *

Total To %
Budgeted Date Remaining | Remaining

Extramural Costs

ERRS - Cleanup Contractor | $600,000.00| $442,525.00| $157,475.00] 26.25%




ERRS - Initial D.O. r$50,000.00 $17,500.00 $2.,500.00 12.50%

RST/START l $55,000.00, $42,100.00{ $12,900.00 23.45%

Intramural Costs

USEPA - Direct (Region, HQ) $63.000.00; $46,216.00; $16,784.00 26.64%

Total Site Costs $738,000.00| $548,341.00| $189,659.00 25.70%!

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon

may not be entirely up-to-date. The cost accounting provided in this report does not

necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

www.epaosc.net/FloridaGas




